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ESTIMATE RUN 05/30/2019

ESTIMATE SUMMARY 11:16:45

CONTID: C22058         ESTIMATE NO: 0004 FINL 2005

PCN: 22058-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 2018 CRITICAL CULVERTS REPAIR PERCENT TIME:

PROJECT NO: STMR200-246                   

R2 2018 CRITICAL CULVERTS REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 406,234.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 428,736.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,431.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

6,431.04

$

$

$

$

0.00

406,234.65

406,234.65

0.00

406,234.65

0.00

0.00

406,234.65

0.00

AMOUNT DUE 406,234.65 6,431.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,431.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

30.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2018

12/10/2018

05/02/2019

05/02/2019

05/30/2019

09/20/2018

09/28/2018

11/07/2018

11/09/2018
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PCN: 22058-BID    ESTIMATE RUN 05/30/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0010 Clean Culvert 2.000

0.000

202-04002  
 

77,000.002.000

0.00

2.000

EACH

38,500.00000

0015 Backhoe 40.000

0.000

203-01510  
 

4,400.0040.000

0.00

40.000

HOUR

110.00000

0020 Topsoil 35.000

0.000

207-00205  
 

4,200.0035.000

0.00

35.000

CY  

120.00000

0025 Erosion Log Type 1 (12 Inch) 118.000

0.000

208-00002  
 

826.00118.000

0.00

118.000

LF  

7.00000

0030 Silt Fence 35.000

0.000

208-00020  
 

122.5035.000

0.00

35.000

LF  

3.50000

0035 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

600.00000

0040 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0045 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

5,500.004.000

0.00

4.000

EACH

1,375.00000

0050 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

1,000.0020.000

0.00

20.000

HOUR

50.00000

0055 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,000.0020.000

0.00

20.000

HOUR

100.00000
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PCN: 22058-BID    ESTIMATE RUN 05/30/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0070 Erosion Control Management 12.000

0.000

208-00207  
 

2,100.0012.000

0.00

12.000

DAY 

175.00000

0075 Cement Grout (Voids) 2.500

0.000

211-02277  
 

4,375.002.500

0.00

2.500

CY  

1,750.00000

0080 *Seeding (Native) 0.502

0.000

212-00006  
 

614.950.502

0.00

0.502

ACRE

1,225.00000

0085 *Soil Conditioning 0.502

0.000

212-00032  
 

301.200.502

0.00

0.502

ACRE

600.00000

0090 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,338.000

0.000

216-00201  
 

4,014.001,338.000

0.00

1,338.000

SY  

3.00000

0095 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

80.00000

0100 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

40.00000

0105 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

4.50000

0110 Riprap (9 Inch) 76.000

0.000

506-00209  
 

17,480.0076.000

0.00

76.000

CY  

230.00000
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PCN: 22058-BID    ESTIMATE RUN 05/30/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Concrete (Patching) 0.330

0.000

601-06100  
 

18,150.000.330

0.00

0.330

CY  

55,000.00000

0120 Culvert Lining (48 Inch)(Spray Applied) 493.000

0.000

603-00052  
 

147,900.00493.000

0.00

493.000

LF  

300.00000

0125 Culvert Lining (60 Inch)(Spray Applied) 70.000

0.000

603-00065  
 

49,000.0070.000

0.00

70.000

LF  

700.00000

0130 Sanitary Facility 2.000

0.000

620-00020  
 

600.002.000

0.00

2.000

EACH

300.00000

0135 *Mobilization 1.000

0.000

626-00000  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0140 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,700.001.000

0.00

1.000

L S 

1,700.00000

0145 *Flagging 83.000

0.000

630-00000  
 

2,407.0083.000

0.00

83.000

HOUR

29.00000

0150 *Traffic Control Management 24.000

0.000

630-00012  
 

15,240.0024.000

0.00

24.000

DAY 

635.00000

0155 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

70.002.000

0.00

2.000

EACH

35.00000

0160 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

1,410.0030.000

0.00

30.000

EACH

47.00000

0165 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

47.00000
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PCN: 22058-BID    ESTIMATE RUN 05/30/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Drum Channelizing Device 16.000

0.000

630-80360  
 

464.0016.000

0.00

16.000

EACH

29.00000

0175 *Traffic Cone 45.000

0.000

630-80380  
 

360.0045.000

0.00

45.000

EACH

8.00000

0180 *Mobile Attenuator 1.000

0.000

630-85020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 406,234.650.00406,234.65CURRENT AMT0200 $ $ $

$ 406,234.650.00$406,234.65$CURRENT AMTPROJECT TOTAL


